

DPD-5447-59

10 August 1959

ITEK Corporation
700 Commonwealth Avenue
Boston, Massachusetts

Gentlemen:

Reference is made to your letter No. 9005-59-8, dated 4 August 1959 requesting approval of overtime hours on Contract No. BB-300.

Contractor is advised that the total of 75.5 hours of overtime expended from 31 March 1959 through 31 July 1959 are hereby approved.

Contractor is reminded that overtime work should be held to the absolute minimum under the contract and utilized only when necessary to meet delivery schedules.

SECRET

25X1

[Redacted]
Contracting Officer

25X1

DPD-DD/[Redacted]:arp

Distr.

1-ITEK

1-Finance w/cy 2 of DPD-5356-59

1-BB-300 A&I w/cy 1 of DPD-5356-59

✓ 1-Chrono